AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of8

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
BZ 2003FEB14 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCT U S. ARWY TANK & AUTOMOTI VE COVIVAND
ROBERT D. BAI RD (586) 753-2076 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: BAI RDR@ACOM ARMY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: - $229, 424. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE

NORDAUNV@rACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2003FEB14
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Fanily of Interim Arnored Vehicles

1. This Mdification BZ to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for conditional acceptance of eight (8)
Mortar Carrier (MC) Vehicles. The Contractor Serial Nunmbers will be established at the tine of conditional accepatance.

3. Baseline Configuration. The baseline configuration for the MC Vehicle associated with this nodification were manufactured to the
contractor's General Assenbly MC Vehicle Part Nunmber 12479554 and Engi neering Rel ease Record (ERR) Number GDV0230, Dated 6 March 2002
with the exceptions of the Engineering Change Orders outlined in Attachment C. Attachment Cis incorporated into this nodification by
reference.

4. Configuration Managenent. The contract provisions of C 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the MC Vehicles, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configuration
Managenent requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of Stryker Arnored vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent"
includes, but is not limted to, training equipment, test equi pment, and | oader/verifiers and/or security devices, if applicable. Any
sof tware changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi pment configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Waivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenents of the contract,
the Performance Specification, and any Interface Control Docunents related to Governnent Furnished Material.

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
established. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Governnent shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Board shall neet on a regular basis and the Board shall use
the newy agreed to CM process. The parties agree to execute a contract nodification to incorporate the new CM process into the
contract NLT 28 February 2003. The contractor shall submit a revised CM Plan NLT 15 March 2003.

3) Delivery Team Meetings. The previously established joint Contractor-Government Delivery Team shall coordinate the
resol ution of production, perfornmance, and vehicle configuration issues.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, WBCT-0004, W
BCT- 0005 R1, WBCT-0031 R1, and WBCT-0025 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. |In accordance with the
Contract Data Requirenments List (CDRL) Number AO044, the contractor shall provide the vehicle specific lists within 30 business days of
DD 250 approval .

6. The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Governnent of any
failure, defect, or deficiency noted during contractor testing. The contractor assunmes total responsibility to tinmely correct any
failures to neet the contract requirenents. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Governnment elects to nake its own
correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustnment of the contract
prices.

7. The vehicles will be conditionally accepted pending resolution of outstanding First Production Vehicle Inspection (FPVI) findings.
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For any di screpancy di scovered during the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all
Mortar Carrier (M) vehicles previously accepted. The corrective action and/or retrofit of the vehicles shall be perforned at a
| ocation specified by the Governnent, at no additional cost to the Governnent.

8. To inspect the vehicles covered by this nodification, the Government will use the conditionally accepted Final |nspection Record
(FIR) MC Vehicle FIR Revision A dated 16 Cctober 2002.

9. Pursuant to the FIR identified in paragraph 8 above, the subject MC Vehicles will be conditionally accepted. These vehicles will
be conditionally accepted until all ternms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the terms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is part of the
contract file. The contractor shall submt the vehicle specific Attachment A within two (2) business days after the DD250 approval. |If
a DD 1149 is required, the contractor shall provide the vehicle specific Attachnent A within two (2) business days after shipnment. The
parts and hardware shortages shall be installed on the vehicles, at a |ocation specified by the Governnment. The installation is subject
to CGovernment inspection and acceptance. This condition will be met upon Governnment verification that the installation has been
satisfactorily acconplished. The Attachnent A addresses the open issues, and the Vehicle Information Data sheets (fornerly Attachnent
B) addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The Contractor shall generate and nmintain a vehicle unique retrofit data sheets, formerly Attachment B. The contractor shall
provi de an automated solution that can function within the IDE. The Contractor's Retrofit Database shall incorporate all the
information related to required, known, or planned retrofits of the vehicles identifying and tracking the m ssing parts, corrected
parts, software changes, unresol ved/ open issues pending corrective action identification or any other action that may result in a
retrofit. The contractor shall deliver electronically a weekly update to the data base (IAWCDRL TBD). At a mininmum the data base
update shall identify each vehicle by serial nunber, each retrofit applied, retrofits remaining and pending or open issues that my
result inretrofit. The Contractor's Retrofit Data Base subm ssion shall be structured to sort by retrofit itens/issues as well as by
vehicl e.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Government conditionally accepts vehicles pending
resol ution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/or Perfornance Specification
requirenments identified herein:

1) Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor Waiver WBCT-
0021)

2) The winch. (Reference Contractor Waiver W BCT-024)
3) Reduced 120mm Round Stowage. (Reference Contractor Waiver WBCT-015 R1)

4) The vehicles manufactured in the Anniston facility will be conditionally accepted pending conpletion of final paint,
installation of stowage and decals. The vehicles shall have final paint, stowage and decals conpleted/installed prior to vehicle
shi pnent .

c. Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets
whi ch are incorporated into this nodification by reference.

d. Height Managenent System (HVB). |In the event the HVS does not neet all the requirenents of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS, at a location specified by the Government, at no additional cost to the
Gover nnment .

e. Arnor (14.5mm). In the event the 14.5 Arnor does not neet the requirenents of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Government, at no additional cost to the Government.

f. Arnmor Panel Git Adhesion Issue. Vehicles may be conditionally accepted and shipped prior to the inplenmentation of the
corrective action for the Arnor panel grit adhesion issue. The arnor panel grit issue nust be added to Attachment A The contractor
agrees to provide the necessary corrective action and retrofit all vehicles as necessary, at a |location specified by the Governnent, at
no additional cost to the Governnent.

g. Field ProblemIssues. In the event a contractor responsible field problemissue creates the need for vehicle retrofit, the
contractor shall performany corrective action and/or retrofit, at a location specified by the Government, at no additional cost to the
Gover nnment .

1) The contractor nmay invoice for any vehicle price withhold due to Field Problem|ssues, as referenced in Attachment A of this
nodi fication, in the follow ng manner: The contractor may invoice for 50%of a field issue withhold when the contractor certifies that
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replacenent parts/material are available for vehicle application. The contractor may invoice for the renaining 50% of the w thhold when
the vehicle retrofit has been conpleted and an authorized CGovernnent representative has inspected and accepted the retrofit.

2) In the event the vehicles are not available for the contractor to performthe retrofit within 30 days after receipt of
retrofit material, the contractor may invoice for an additional 30%of the field problemissue price withhold. The remaining 20% shal |
be withheld until the retrofit has been conpleted and an authorized Governnent representative has inspected and accepted the retofit.

3) |If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the field issue w thhold.

10. The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $28,678 (prior to |liquidation of
progress paynents), pending nmutual resolution of warranty and rel ated provisions, and production verification test provisions. The
parties agree to resolve any open Performance Specification issues, revise/clarify the specification, and address open conpliance
el ements under discussion.

11. The Government will wi thhold $107,525 per vehicle (after the liquidation of progress paynments) for all of the itens addressed above
in Paragraph 9 and 11 of this nodification.

a. The contractor shall install all arnmor prior to shipnent. The Governnent shall withhold $17,000 per vehicle. The arnor
withhold will be released by vehicle upon verification by a designated Governnent official that the contractor has retrofitted fully
conpliant arnor.

b. The Renpte Weapon Station (RWS) nust be installed prior to shipnent. The Governnment shall w thhold $39, 000 per vehicle relating
to RWS qualification/integration testing. Any corrective actions required, as a result of qualification/integration testing, shall be
conpl eted at no additional cost to the Governnment. The contractor nay invoice for the w thhold anpunt of $39,000, on a per vehicle
basis, after all qualified (including safety release) corrective actions have been applied to each of the vehicles covered by this
nodi fication. The Government agrees to review progress against the RAS corrective action m|estones and periodically consider
adj ustment of the withhold amount.

12. C- 130 Ranp Model. The contractor ran its ranp test nodel for 12, 13 1/2 and 15 degrees for the MC and provided the results to the
Government prior to 29 Decenber 2002, however supplenmental test nodelling nay be required to support adequate transportability
docurent ati on.

13.  Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicle may be shipped in place. Wile the vehicles are shipped in place, the
contractor shall br responsible for the cost, the security, and the naintenance of the vehicles in place. Wile the vehicles are
shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts shortages addressed in Paragraph
9 above. The Government will not incur any expense due to the shipnment of the vehicles in place. Each vehicle under this nodification
shal | be shipped no later than 22 cal endar days follow ng approval of DD 250.

b. Prior to shipnment, each vehicle nmust be 100%inspected to the FIR  Should any portion of the FIR not be conpleted, Attachment A
must be annotated to indicate which parts of the FIR are not conpleted prior to shipment. |f a part is included on Attachnent A as a

m ssing part, the requirenent to annotate Attachment A for FIR areas not conpleted is waived.

c. In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and fold the RW6 into its
transport position prior to shipping.

d. The external stowage racks (Part Nunmber 10652416-011 and Part Nunber 10652376-001) will not be installed on the vehicles. They
wi Il be shipped overpack in the vehicle.

e. Under no circunstances are the vehicles to be shipped to Fort Lewis w thout arnmor properly installed.
f. The shipping instruction applicable to this conditional acceptance nodification are provided in Section B of this nodification.
14. As aresult of this nodification, the total price of Delivery Oder 0002 is reduced by $229,424. Except as specifically stated

above, all other terms and conditions of Delivery O der 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 046 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0100 Supplies or Services and Prices/Costs
NSN:  2320- 01- 481- 8578
FSCM 19207
PART NR 12479554
SECURI TY CLASS: Uncl assified
0100AA PRODUCTI ON_ QUANTI TY 8 EA |$_1,471,612.000 [$ 11, 772, 896. 00

NOUN: MORTAR CARRI ER
PRON:  X11GX002X1 PRON AMD: 16
AVS CD: 311071

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

ACCEPTANCE: Origin

ACRN:  AA

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wp09530320H002 M 2
DEL REL CD QUANTI TY DEL DATE

005 DELETED

006 DELETED

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002
DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
008 Wp09533008L007 WP1AZ2N M 1
PRQJ_CD BRK BLK PT
I OR
DEL REL CD QUANTI TY DEL DATE
001 8 31- DEC- 2002

FOB PO NT: Origin

SHI P TO. PARCEL POST ADDRESS

(W1A2N)  XR WIGG FT LEWS FLD OFC
BLDG 9630 L ST
FORT LEW S

WA 98433- 5000
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ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002

EXCEPTI ON DATA:

"Vehicles are to be shipped in accordance with
Security O assification Guide. For further

gui dance contact PM BCT Security Keith Wiitten
(586) 753-2135"

SH P TG

Ft. Lewis Fielding Ofice
Bl dg 3041

Ft. Lewi s, WA 98433-5000

MARK FOR:
M. Covington, PH (253) 966-4851/
CELL (253) 405-2697
Ms. Bray, PH (253) 966-4851

(End of narrative FO01)
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0100AA X11GX002X1 AA 1 $ 12,002,320.00 $ -229,424.00 $ 11,772, 896. 00
311071 1GXPO1
NET CHANGE $ -229,424.00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV $ -229, 424. 00
NET CHANGE $ -229,424.00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 685, 753, 182. 28 $ -229,424.00 $ 685, 523, 758. 28
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